All data flows between departments

Ravashing Exhibitions & Events, Build side · 6 Nov 2026 · Confidential

● confirmed by someone doing that work ◐ told to us, not yet confirmed ○ our guess from similar companies. A ? after a channel means the channel is a guess. Team sizes are guesses.

#	From	To	Data	Channel	Who reads it on arrival (our guess)	Status
1	Design	Project Management	Technicals (3D design, 2D plan, colour codes, item and AV lists, special elements) and the BOQ	Email / shared files? WhatsApp?	The PM who owns the stand; Aman sees it too	● Confirmed by someone doing that work
2	Sales & Accounts	Project Management	The rep gives the go-ahead to release; PO and advance received, job number opened	Email / shared files? WhatsApp?	The PM who owns the stand; Aman	◐ Told by someone else, not yet confirmed
3	Project Coordinators	Project Management	Show dates, build-up windows, passes, organiser approvals, and stand information (the Sales team sends stand information too)	WhatsApp	The PMs on that show; Aman	◐ Told by someone else, not yet confirmed
4	Client	Project Management	Change requests during the build; walk-through and sign-off	WhatsApp	The PM who owns the stand	◐ Told by someone else, not yet confirmed
5	Project Management	the five trades	Printed technicals pack for Carpentry, Water Paint, Spray Paint, Electric and Branding	Paper printout? WhatsApp?	Each trade's foreman, who passes it to the workers	● Confirmed by someone doing that work
6	Project Management	Procurement	BOQ: list of items and quantities (Prateek's note says there is no per-stand BOQ: Procurement reads the 3D render; open)	Email / shared files? Excel / list?	The buyer or store keeper who does the stock check	● Confirmed by someone doing that work
7	the five trades	Project Management	Progress of each stand and people counts per trade; also what goes back up to the PM: build schedule, site dates, client questions	Phone / in person? WhatsApp?	The PM who owns the stand	◐ Told by someone else, not yet confirmed
8	Procurement	Project Management	Missing items and late deliveries	WhatsApp? Phone / in person?	The PM who owns the stand	○ Assumed from similar companies
9	Procurement	the five trades	Items and materials from the store for the five trades	Phone / in person? Paper printout?	The foreman, and the workers who collect from the store	◐ Told by someone else, not yet confirmed
10	the five trades	Procurement	Requests for items not on the BOQ, such as unique client items	WhatsApp? Phone / in person?	The buyer or store keeper	○ Assumed from similar companies
11	Project Management	Furniture (both ways)	Which furniture each stand needs; ready or short (Furniture is Agency side)	WhatsApp? Excel / list?	The furniture coordinator; the PM	○ Assumed from similar companies
12	the five trades	Logistics	Dismantled, labelled stand parts and a signed load list	Paper printout? Phone / in person?	The transport planner or dispatcher; loaders use the load list	◐ Told by someone else, not yet confirmed

#	From	To	Data	Channel	Who reads it on arrival (our guess)	Status
13	Project Management	Logistics (both ways)	Ready-to-load signal; furniture and stock to load, also before the site; truck left, reached, offloaded; venue slots and passes handed down from the Coordinators	WhatsApp, Phone / in person	The transport planner or dispatcher; the PM	◐ Told by someone else, not yet confirmed
14	Logistics	Procurement	Items back from the show; scrap	Phone / in person?	The store keeper (Inventory)	○ Assumed from similar companies
15	Project Management	Sales & Accounts	Updates go to Sales and the top managers (told); site changes for the final invoice; lessons learned	WhatsApp?, Excel / list?	Accounts (final invoice) and Sales	◐ Told by someone else, not yet confirmed
16	Project Management	Top Managers	Updates to the boss (told, not clear which top manager); progress and status reports	WhatsApp?, Excel / list?	Top Managers	◐ Told by someone else, not yet confirmed
17	Design	Carpentry (both ways)	Doubts about a drawing are sometimes answered by Design directly; the PM may not hear about the change	Phone / in person?, WhatsApp?	The Carpentry foreman; the designer at Design who answers	◐ Told by someone else, not yet confirmed
18	Design	Branding (both ways)	Questions to Design about measurements, besides the drawings that come from the PM	WhatsApp?	The Branding foreman or designer; Design	◐ Told by someone else, not yet confirmed
19	Carpentry	Water Paint	Some parts are ready, so Paint starts primer	Phone / in person?	The Paint foreman	◐ Told by someone else, not yet confirmed
20	Carpentry	Electric	Some parts are ready, so Electric starts fixing	Phone / in person?	The Electric foreman	◐ Told by someone else, not yet confirmed
21	Carpentry	Branding (both ways)	Sizes the graphics must fit; CNC cut files and cut parts for Carpentry (CNC sits under Branding)	Phone / in person?	The Branding foreman; the Carpentry foreman	○ Assumed from similar companies
22	Water Paint	Spray Paint (both ways)	Which parts are sprayed and which are water-painted; colour codes; order of work on a stand	Phone / in person?	The Water Paint and Spray Paint heads	○ Assumed from similar companies
23	Electric	Branding (both ways)	Cut-outs and power points for lightboxes and LED graphics; sizes	Phone / in person?	The Electric and Branding heads	○ Assumed from similar companies
24	Logistics	the five trades	Truck schedule and loading times to the trades; the trades pack to the load list	WhatsApp?, Phone / in person?	Each trade's foreman	○ Assumed from similar companies